Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050064-0

[redacted]

PROJECT DELIVERY SCHEDULE

CONTRACTOR R W

REPORTING DATE JAN 16 1956

REPORT NUMBER 3

EQUIPMENT/SERVICE		Syst 1-S		Syst 1-X		Syst 2-C		Syst 2-N		Syst 3		Syst 4	
NO. DELIVERED TO DATE		5		2		0		0		0		0	
FUTURE DELIVERY SCHEDULE	Month	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day
	DEC 55												
	JAN 56	[illegible]	15	3/4	[illegible]								
	FEB	6/8	1	3/7	1								
	MAR					1/3	15	1/3	15				
	APR									1	30		
	MAY					4/6	12	4/6	12	2/4	31		
	JUN					7/9	9	7/9	9	5/6	15		
	JUL												
	AUG												
	SEP												
	OCT												
	NOV												
	DEC												
	JAN 57												
	FEB												
	MAR												
	APR												

REMARKS: System 2 schedule above is for ground units. The following is the schedule for air units:

	Syst 2-C		Syst 2-N	
	Item	Day	Item	Day
MAR	1/6	15	1/6	15
MAY	7/9	12	7/9	12
JUN	10/18	9	10/18	9
JUL	19/24	1	19/24	1

SIGNED Burt

Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050064-0